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TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.

CCO#: 195 | SUPPLEMENT# (@ | Category Code: CHSX CONTINGENCY BALANCE (incl. this change)  $166,590,773.11
COST: $290,435_00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? YES ] NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO

$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Bikepath Railing Tolerances CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
;o F— ; § Thi ; Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
il Conlragt Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) _ . 501 Day(s) : 20 % 3

THIS CHANGE ORDER PROVIDES FOR:
Revising the bikepath metal railing (tubular) fabrication tolerance requirements.

The contractual tolerances for the bikepath metal railing as referenced in Special Provisions Section 10-1.78 “Bikepath
Railing” are defined in AWS D1.1 Section 5.23 “Dimensional Tolerance of Welded Structural Members.” These fabrication
tolerances will not achieve the architectural requirements the bridge architect wants for the completed work. Within the AWS
code, Section 5.23.6.5 “Architectural Consideration” requires that the bid documents specify the more restrictive tolerances
required for architectural considerations. Since the Department did not communicate this in the bid documents a change order
is warranted. This change order will provide for the more restrictive architectural tolerances. The revised tolerance
requirements will increase the fabrication costs as they are more restrictive than those already provided for in the Contract
requiring more time and effort. This change order compensates the Contractor for the additional fabrication work, additional
Engineering, Quality Control and Quality Assurance personnel, additional survey control, and additional shop space costs in
order to fabricate the railing to the revised fabrication tolerances.

The total cost of this change order is $290,435.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

At this time the impact of this change order to the work of erecting the bikepath railing at the jobsite is under review and
discussion with the Contractor. Additional erection costs, if any, will be addressed in a future change order.

This change order was requested by Clive Endress (Architect) and has concurrence from Peter Siegenthaler (Principal TE),
William Casey (Supervising TE), Ken Terpstra (Proj. Manager), Rich Foley (HQ Oversight), Wenyi Long (Design Oversight),
Lina Ellis (Maintenance), and Jing Chen (District Design) April 6, 2011.

The Resident Engineer requests Headquarters CCO Desk “Issue and Approve”.
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HE (isslie Spprove) By Date FEDERAL FUNDING SOURCE PERCENT
Reside?f‘fEngi\ ?Signature: y. Date
[ 74
{ /

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




